



# Housing Authority of the County of Stanislaus

*...also serving Alpine ▪ Amador ▪ Calaveras ▪ Inyo ▪ Mariposa ▪ Mono ▪ Tuolumne Counties.*

DATE: February 9<sup>th</sup>, 2017  
TO: Board of Commissioners  
FROM: Barbara Kauss, Executive Director  
SUBJECT: Information Technology Report

PREPARED BY: Eric Arguello, Director of Information Technology

## **SUMMARY:**

In accordance with Phase 1 of the approved Strategic Plan:

- Phase 1 of the data system infrastructure upgrades have been completed
  - The Agency's core server infrastructure, storage, and backups have been updated/upgraded which means all hardware and software is now covered under warranty.
  - Monitoring and alerting has been configured for improved security and faster support response.
- The Agency is in the final stages of launching the new website.
- A local intranet is currently in development and is scheduled to be completed by March 1, 2017.
- Phase 2 of the data system infrastructure upgrades are scheduled to be completed by April 1, 2017.
  - This includes an offsite disaster recovery site solution.