

Kansas House Gated Entry, Fencing and Surveillance – Update The gate contractor had to extend the construction schedule based on a delay in fabrication of the vehicle gates and due to damage to the entry panel. Completion is estimated for mid January 2025.

Online Invoice Management Update – Update As part of the online portals and service offerings, the Authority completed configuration of the Procure to Pay module in Yardi which allows for invoices to be fully managed, tracked, and process via the database. The Vendor Portal which allows for Authority vendors to upload invoices online is scheduled to go live in January as well.

1612 Phase 2 Resident Coaxial Infrastructure -Update – Comcast has a construction schedule to start the last phase of the resident coaxial infrastructure installation on December 5th. Comcast's construction timeline shows completion by the 3rd week of January.

PREPARED BY: Eric Arguello, Director of Information Technology