

1. Yardi Voyager 7S Upgrade

- The agency is moving forward with the Yardi Voyager Upgrade.
- This process will take several months' time, and will require close collaboration with the Yardi Upgrade team as the transition occurs.
- Downtime is not expected as the current database will be duplicated and then migrated to the Yardi hosted site for testing before it is cutover. It will then be duplicated again for offline testing during the 6S to 7S migration.
- Once the version upgrading has taken place, the agency will test processes, procedures, and overall functionality. The new environment will be tested thoroughly for any potential issues, and should any arise they will be corrected before a go live date is set.
- Onsite training will take place just before the new version is implemented.

PREPARED BY: Eric Arguello, Director of Information Technology