

1. Yardi Voyager 7S Upgrade

- The Agency is working with Yardi to get the testing environment ready.
- The testing environment for 7S is scheduled to be turned over to the Agency the week of April 9th.
- Custom menus, custom reports, security settings, procedures, remote access, mobile access, will all be tested thoroughly over the next several weeks to discover any potential issues and solutions in the new environment.

PREPARED BY: Eric Arguello, Director of Information Technology